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CCRNo. 97-0447A Logged Date 4/9/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class | |

Title (description) IMS Level 4 requirement linkages for TAM & DID 304 issues.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0561

RTM Change Start New Baseline |:|

Problem

IMS RBR to Level 4 link additions and deletions are needed for BO validation
and/or compliance of release B TAM(s) and/or DID 304 rejection letter comment

L

Proposed Solution

Add and delete IMS RBR to Level 4 links as warranted. For non-allowable attril
values wuse: ‘unverified’ for acceptance and system verification status; ‘test’ for
verification method(s); ‘approved’ for L4 status; ‘mission essential’ for

requirement_category; ‘SDPS for segment; ‘functional’ for type (L4s and RDRs].

Revision A: Removed link between |MS-0300#B and C-M SS-18360 from link addition table. Removed links between |M S-01504B
and S-CL S-01510,01520,01530 & 01540 and S-DM S-20360; |M S-0460#B and S-DSS-00720,00730,00740 & 00750 from the link
deletion table.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis, Jr.  4/15/97
Signature Date

Office Systems Office Manager (signed) Edward Nicosia 4/16/97

Eng.
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 4/17/97

Signature Date
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